

# DESIGN CHANGE NOTICE – CHANGE ORDER No. 003



7121 E. Loop Road  
Stevenson, WA 98684

**CONTRACTOR:**

Crestline Construction  
3600 Crates Way, Ste 100  
The Dalles, OR 97058

**PROJECT:**

Kanaka Creek Road Improvements  
\_\_\_\_\_  
\_\_\_\_\_

Date: August 28, 2017  
Federal Aid: TA5527  
State Contract: N/A  
Contract: \_\_\_\_\_  
Projects: Kanaka Creek Road Improvements  
Change Order: 003

Review  
 Documentation \_\_\_\_\_  
 Resident Engr. \_\_\_\_\_  
 City Project Manager \_\_\_\_\_  
 Finance (>10%) \_\_\_\_\_

**RECAPITULATION**

ORIGINAL CONTRACT:	\$ <u>610,755.00</u>
PREVIOUS ADDITIONS:	\$ <u>51,962.25</u>
PREVIOUS DEDUCTIONS:	\$ <u>0.00</u>
PREVIOUS TOTAL:	\$ <u>662,717.25</u>
THIS CHANGE (ADD.):	\$ <u>3,211.00</u>
(DED.):	\$ <u>0.00</u>
ADJUSTED TOTAL:	\$ <u>665,928.25</u>

Sections 1-04.4 and 1-04.5 of the 2014 Standard Specifications shall govern the issuance of this Design Change Notice. The work of this contract is herein modified to include the change detailed below. Additional quantities for existing and new items shall constitute the complete and final settlement for all costs of labor, material, equipment, overhead, profit, permit fees, damages (whether direct or indirect), and all other claims by the contractor as a result of this change.

**The time for completion *is not* changed by this Change Order;  
0 working days are hereby added to the contract.**

(CONTINUED NEXT PAGE...)

Your proposal and this acceptance shall constitute and become part of the contract,  
subject to all conditions contained therein, as modified by this Change Order.

Accepted on: 9/6/17  
Date

Approved by: [Signature] 9-6-17  
City of Stevenson, Public Works Director Date

By: [Signature]  
Crestline Construction, Inc.

Approved by: [Signature] 9-5-17  
BergerABAM, Project Engineer Date

Acknowledged by: [Signature]  
Eric Hansen, Public Works Director

Approved by: \_\_\_\_\_  
WSDOT Local Programs Engineer, Chad Hancock Date

Verbal Approval given by: [Signature]  
BergerABAM, Project Engineer

Verbal Approval Date: 7-20-17

Surety Seal (If Applicable)

--	--	--	--

**CITY OF STEVENSON**  
**DESIGN CHANGE NOTICE – CHANGE ORDER No. 003**

Crestline Construction  
Kanaka Creek Road Improvements  
Change Order No. 003  
August 28, 2017

**Reason for Change:**

The scope of this design change notice is to relocate an existing driveway and construct a new sidewalk panel between the new driveway and new sidewalk ramp.

**Description:**


The original 20-foot driveway is relocated east of the original location, separated by a 5-foot sidewalk panel.

Pay items in the original contract have been revised per below to reflect the change order. The estimate of unit cost for bid items were determined from the original contractor's unit bid prices. The project engineer believes the unit bid prices agreed upon below are reasonable and fair to the Contractor.

**Revise or Add the Following Items to Contract Base Bid Schedule:**

Bid Item 5: Removing Cement Conc. Sidewalk: +23 SY @ \$13.00 .....	\$299.00
Bid Item 6: Removing Cement Conc. Curb: +46 LF @ \$4.00.....	\$184.00
Bid Item 14: Crushed Surfacing Base Course: +4 Ton @ \$41.00.....	\$164.00
Bid Item 27: Cement Conc. Traffic Curb: +46 LF @ \$20.00.....	\$920.00
Bid Item 38: Cement Conc. Sidewalk: +3 SY @ \$44.00.....	\$132.00
Bid Item 39: Cement Conc. Driveway Entrance Type 1: + 21 SY @ \$72.00.....	\$1,512.00
<b>Total this Change Order.....</b>	<b>\$3,211.00</b>





Project KANAKA CREEK

Sheet 1 of 1

Subject DCN 003 - DRIVEWAY RELOCATION  
COST CALCS

Job Number AIS.0197

Designer V. NONG

Date 4 AUG 2017

DEMO ⑤ DEMO SIDEWALK (SY) + 23 SY @ \$13.00 \$299.00  
a) 5'L x 4.5'W = 22.5 SF  
b) (15'+20'+6')L x 4.5'W = 184.5 SF  
Σ 207.0 SF  
23.0 SY

⑥ DEMO CURB (LF) + 46 LF @ 4.00 \$184.00  
a) 5'  
b) 15'+20'+6'

TRAFFIC ⑭ CSBC (TONS) + 4 TONS @ \$41.00 \$164.00  
a) 2" UNDER SIDEWALK  
x 22.5 SF SIDEWALK  
x 1.85 T/CY = 0.26 T  
b) 2" UNDER DRIVEWAY  
x 184.5 SF DRIVEWAY  
x 1.85 T/CY = 2.11 T  
c) 4" UNDER CURB  
x 8 3/4" WIDTH  
x 46 LF CURB  
x 1.85 T/CY = 0.72 T  
Σ 3.09 T

⑰ TRAFFIC CURB (LF) + 46 LF @ \$20.00 \$920.00

⑳ SIDEWALK (SY) + 3 SY @ \$44.00 \$132.00

㉑ DRIVEWAY (SY) + 21 SY @ \$72.00 \$1,512.00

DCN003 Σ \$3,211.00