Sections 1-04.4 and 1-04.5 of the 2016 Standard Specifications shall govern the issuance of this Change Order. The work of this contract is herein modified to include the change detailed below. Additional quantities for existing and new items shall constitute the complete and final settlement for all costs of labor, material, equipment, overhead, profit, permit fees, damages (whether direct or indirect), and all other claims by the contractor as a result of this change.

The time for completion is not changed by this Change Order; 0 working days are hereby added to the contract.

(Continued next page...)

Your proposal and this acceptance shall constitute and become part of the contract, subject to all conditions contained therein, as modified by this Change Order.

Accepted on: 9/6/17
By: Crestline Construction, Inc.

Approved by: Eric Hansen, Public Works Director, City of Stevenson
Date

Approved by: BergerABAM, Project Engineer
Date

Verbal Approval given by: BergerABAM, Project Engineer
Date
CITY OF STEVENSON
CHANGE ORDER

Crestline Construction
Groppe Road Sidewalk
Change Order No. 002
Aug. 28, 2017

Reason for Change:
The scope of this change order is for the revision of the proposed extension of the water main supply line for the relocation of the existing hydrant located at approx. STA 18+55. The existing water main cannot be shut-off without disrupting service to a large portion of the City.

Description:
Provide and install new 6” DI pipe to extend the existing hydrant lateral tee to accommodate the new hydrant location. Follow WSDOT Std. Spec. 7-14.

Add the Following New Items to Contract:
Bid Item No. 12: Ductile Iron Pipe for Water Main 12 In. Diam.: -48 LF @ $165/LF .......... -$7,920.00

New Bid Item No. 32: Ductile Iron Pipe for Water Main 6 In. Diam.: 46 LF @ $68/LF .......... $3,128.00

Total this Change Order.................................................................................................................-$4,792.00